

Java Bluetooth stack

Project status on December 11th



Activity plan

Activity	w 45	w 46	w 47	w 48	w 49	w 50	w 51	w 52	w1	w2	w3
Project preparations	■	■									
Getting Eclipse&CVS ready		■	■								
Familiarizing with the existing code		■	■	■							
Creating class diagrams		■	■	■							
Creating documentation outline		■	■	■							
Coding			■	■	■	■	■	■	■		
Testing							■	■	■	■	
Documenting work		■	■	■	■	■	■	■	■	■	
Project presentation & delivery											■

No skiing this winter...

