



Summary Week Report

Project	RelSem Bridge	Week	02
Responsible	Michele Castellana	Date	13.01.2014

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on schedule

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
Ivan Lučin, Michele Castellana, Mladen Subotić	Meetings	3x4h	3x4h	
Michele Castellana	Documentation	3h	3h	Weekly report, weekly summary, update templates and assigning tasks.
Michele Castellana	Test report document	4h	4h	
Michele Castellana	Tests	8h	8h	
Michele Castellana	Final presentation	6h	4h	More than expected, i also prepared the speech
Michele Castellana	Final project report document	6h	0h	I did it on my own

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Final DSD questionnaire	6x1h	1 hour is symbolic

Action List

Task	Responsible	Comment
Final DSD questionnaire	All	

Metrics

Milestones

ID	Milestone Description	Responsible Dept./Initials	Finished Plan	Finished Forecast Week	Finished Forecast +/-	Finished Actual	Metr	Rem
M-001	Project plan v0.1 doc	All	44	44	0	44		
M-002	Requirements definition	All	45	46	1	46		
M-003	Revised Project Plan	All	45	46	1	47		
M-004	System Design	All	45	46	1	46		
M-005	Alpha Prototype Milestone	All	49	49	0	49		
M-006	Second Status Report Milestone	All	50	50	0	50		
M-007	Beta Prototype Milestone	All	52	52	0	52		
M-008	Acceptance Test Plan	All	1	1	0	1		
M-009	Final Presentation Milestone	All	2	2	0	2		
M-010	Final project report	All	3	3	0	3		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W53	W01	W02	Total
Ivan Lučin	5h	5h	22h	24h	11h	16h	40h	20h	18h	4h	23h	24h	4h	216h
Željko Kraljević	4h	4h	12h	23h	7h	16h	19h	18h	4h	17h	4h	15h	0h	143h
David Riobo	4h	4h	4h	22h	4h	8h	28h	21h	27h	25h	6h	12h	0h	165h
Mladen Subotić	5h	5h	18h	30h	7h	14h	31h	24h	29h	29h	11h	11h	4h	218h
Michele Castellana	4h	4h	16h	26h	23h	8h	26h	23h	23h	23h	19h	22h	30h	247h
Georgy Shabunin	4h	5h	6h	29h	4h	4h	4h	18h	21h	4h	4h	4h	0h	107h
TOTAL	26h	27h	76h	154h	56h	62h	148h	124h	122h	102h	102h	88h	38h	1096h