


  MÄLARDALENS HÖGSKOLA	 POLITECNICO MILANO	Minutes of Meeting
---	--	---------------------------

Project	Social media in the Automation Industry	Date	18/11/2013
		Start-end time	21:00-
Responsible	Akhlaq Malik	Location /type	Zagreb/Väst erås

Attended by	Location	Remarks
Mario Milas	Skype	
Ditmar Parmeza	Skype	
Tomislav Vresk	Skype	
Marta Milakovic	Skype	
Robert Gustavsson	Skype	
Dimitrios Kostopoulos	Skype	
Akhlaq Malik	Skype	
Pierfrancesco Ranieri	Skype	

1. Decide secretary and agenda keeper

Akhlaq Malik is responsible

2. Status of the implementation components

a. Simulator

Simulator is fully functional, including the connection with the database.

b. Database

Almost ready for alpha phase.

Minor Problem with feed, missing ID.

c. BLL

finished as DLL

d. DAL

finished, but the web service needs to be implemented so mobile app can use it.

e. Mobile PL

static presentation layer is finished and need the web service as a backend to get the data.

Missing: communication between DAL and mobile.

f. Web PL

can access the database and the static layout is finished.

PL will convert the data format for the timestamp: 2008-07-17T09:24:17Z

4. Next weeks activities

Students from FER have exam weeks from 47 to 48.

Update the documents and further implementation.

5. Other Questions

Pierfrancesco will leave 21 - 26 to lappland