

  <b>MÄLARDALENS HÖGSKOLA</b>	 <b>POLITECNICO MILANO</b>	<b>Minutes of Meeting</b>
---	--	---------------------------

<b>Project</b>	<b>Social media in the Automation Industry</b>	<b>Date</b>	02/12/2013
		<b>Start-end time</b>	21:00-22:00
<b>Responsible</b>	Ranieri Pierfrancesco	<b>Location/type</b>	Zagreb/Väst erås

<b>Attended by</b>	<b>Location</b>	<b>Remarks</b>
Mario Milas	Skype	
Ditmar Parmeza	Skype	
Tomislav Vresk	Skype	
Marta Milakovic	Skype	
Robert Gustavsson	Skype	
Dimitrios Kostopoulos	Skype	
Akhlaq Malik	Skype	
Pierfrancesco Ranieri	Skype	

## **1. Decide secretary and agenda keeper**

Ranieri Pierfrancesco

## **2. Status of the implementation components**

### **a. Simulator**

The simulator is in the same state as three weeks ago.

### **b. Database**

The database is in the same state as three weeks ago. Just some methods were changed.

### **c. BLL**

The BLL has not been changed, only made some functions asynchronous for WP7.

### **d. DAL**

New functionalities are added, but they don't work very well and will be fixed soon.

### **e. Mobile PL**

The JSON services is added providing basic functionalities.

### **f. Web PL**

No major changes, some new functionalities is added. It should be adapted to asynchronous calls.

### **g. Service**

Service as been updated to JSON service.

## **3. Problems so far**

### **a**

BLL and Service are changed.

### **b.**

Add some message for the user if there is some problem with the connection to the server.

### **d. Discussion on how the images will be stored**

Store the images on the server, and refer them into the database with the path

## **4. System Testing**

The BLL unit test will start from the next week, and also an acceptance test for the customer will be prepared.

The unit test could be generated with Visual Studio (NUnit Testing), and Selenium (by recording the clicks on the webpage and recheck them).

## **5. Beta focus**

The following functionalities should be implemented: Searching for users, save the filters, add images, tag

users in the web page.

## **6. Presentation**

### **Who will present?**

Robert Gustavsson and Pierfrancesco Ranieri.

### **Content of the presentation**

Update about the status of the project.

## **7. Customer meeting**

The customer was in vacation till now and he couldn't answer our questions, he would like to have a documented API.

The meeting with the customer will be done between Wednesday and Friday, after 16:00.

## **8. Next weeks activities**

Ditmar will focus on the testing, Pierfrancesco and Dimitrios will work on the BLL and services, Akhlaq will start a small documentation on the mobile, Robert will work on the mobile, the Fer team will work on the web application.

## **9. Other Questions**