




## Minutes of Meeting

<b>Project</b>	<b>Social media in the Automation Industry</b>	<b>Date</b>	16/12/2013
		<b>Start-end time</b>	21:00-22:00
<b>Responsible</b>	Marta Milakovic	<b>Location/type</b>	Zagreb/Västerås

<b>Attended by</b>	<b>Location</b>	<b>Remarks</b>
Mario Milas	Skype	
Ditmar Parmeza	Skype	
Tomislav Vresk	Skype	
Marta Milakovic	Skype	
Robert Gustavsson	Skype	
Dimitrios Kostopoulos	Skype	
Akhlaq Malik	Skype	
Pierfrancesco Ranieri	Skype	

## 1. Decide secretary and agenda keeper

Marta Milaković

## 2. Status of the implementation components

### a. Simulator

No changes to the simulator.

### b. Database

The database has been updated, some new functionalities has been added, e.g. get activity for user and also that the activity is filled when the user does stuff.

Added functionalities: Getting feeds by feed ID.

### c. PortableBLL and DAL

All features completed, and comments all most finished.

### d. normal BLL and DAL

On Friday added functionalities from PortableBLL and DAL.

### e. Mobile PL

Most of the features needed is implemented:

- Get sensor feeds / information
- Get filters and its feeds
- Make a comment
- Automatic updates of the feed lists (number of comments and time)
- The style is soon done
- Login / logout / remember me
- Redirections between all pages
- Application bar was added (to make it easier to navigate in the application)
- Search users

What will be done before wednesday:

- Add tags to feed
- Hopefully adding and retrieving images (dependent on the service)

### f. Web PL

Implemented features:

- Converted web from BLL to Async BLL
- Feed-Comments- UI tweeks
- Human-Feeds-Filters (Complex, Date, Type, Location-only codebehind)
- Human-Feeds-Filter-DateSelection
- Human-Feeds-Filters (UI changes)
- Added functionalities to ProfilePage:
  - getting feeds from users
  - posting
  - user information

- Tagging in posts
- Search bar for users. Some issues with Bootstrap 3 and tagging (ticket in the gitHub).

### **g. Service**

The service has been updated with a lot of features, all the features that was available before is now there and also further functionality. Get filter feeds etc. Pictures

Problem: with the get method for picture.

### **h. Testing**

BLL unit testing is almost finished. Some modifications are needed in order to fit the changes made recently to BLL and DAL. Acceptance Test document updated. Test Report started. Testing with different users should be performed this week (before Beta presentation).

Not yet pushed to git, but soon it's going to be available.

## **3. Problems so far**

### **a. Still sending pictures through the service**

Problems with using base64. When wanting to export from the base: only export to .png format, Internet Explorer below version 9 doesn't allow exporting.

### **b. Using PortableBLL in Web**

Solved by making a normal DLL using ADO.NET instead of using the service

## **4. Meeting with customer**

Robert and Dimitrios is going to meet Aneta and Jonas tomorrow regarding theses, Do we have any questions to them?

Also Robert and Dimitrios is going to meet them on Wednesday with some other employees, and they were requesting a 5min presentation on our current product for those guys; what do we want to show?

Questions for ABB: Software documentation

Presentation: Upload and small report of implemented functionalities, remove functions which are not working

## **5. Beta Prototype presentation**

Tomislav, Mario and Marta will make presentation.

### **a. Working hours**

Akhlaq will make a graph.

### **b. Video for the mobile**

Robert will make a video and snapshot.

## **6. Next meeting this week?**

Thursday at 8pm will be a meeting instead of Monday 23th.

## **7. Next weeks activities**

- Fix some issues (look at the gitHub).
- Getting pictures
- Implement feed tagging
- Beta Prototype Presentation
- Start with updating documentation
- Comment the code, use XML-comments, header (date, authors, purpose)

## **8. Other Questions / Thoughts**