



Minutes of Meeting

Project	Social media in the Automation Industry	Date	30/12/2013
		Start-end time	10:00 - 11:30
Responsible	Akhlaq Malik	Location/type	Zagreb/Västerås

Attended by	Location	Remarks
Ditmar Parmeza	Skype	
Marta Milakovic	Skype	
Mario Milas	Skype	
Robert Gustavsson	Skype	
Dimitrios Kostopoulos	Skype	
Akhlaq Malik	Skype	
Pierfrancesco Ranieri	Skype	

1a. Decide secretary and agenda keeper

Akhlaq Malik

1b. How was your holiday

nice :)

2. Implementation Status:

a. Simulator

Same since the last time, but could add some small features for timing.

b. Database

No changes in the DB since the last time.

c. PortableBLL and DAL

Included feature for polling the sensor.

d. normal BLL and DAL

Changes in the PortableBLL cause some unforeseen bugs in the normal BLL for accessing the web service.

e. Mobile PL

updated the sensor views

f. Web PL

Activity page was added in the web application and all post are loading at once.

Search bar added, and a lot of minor changes was done to the already existing code

Boilerplate for the future feature were added.

g. Service

Calling the common DAL now.

h. Testing

Acceptance was added to Google Drive and the project file need to be committed in the repository. Unit testing need some refactoring.

3. Documentation Status

a. Requirement Document

Two requirements for the API was added in the final document. Comments and reviews has been done in the document.

b. Design Document

Graphical representation of the architecture was added according to the current status.

c. Acceptance Test Document

The document was added to Google Drive and was also been forwarding to the Supervisor.

The customer will check the test document to approve our work and therefore everybody should read the document in order to pass the requirements.

d. Software Document

No changes since the last time and the contents should be included perhaps in the design document.

e. Final Document

Not started yet

f. Test Document

The content of the test document can be copied from the acceptance document and changed the text.

4. Problems to solve in the final weeks

Fetching the posts in the old BLL returns just human posts and in the new BLL it loads both types of posts.

5. Activities in the final weeks

Finalize the implementation as soon as possible and people who are not developing should focus on documentation.

6. Final Presentation

A commercial video should be produced in order to show the benefit of the product.

7. Other Questions / Thoughts

Previous shifts feature is missing in the database although it's stated in the requirement document. Robert will add the previous shift feature.