




Minutes of Meeting

Project	Social media in the Automation Industry	Date	06/01/2014
		Start-end time	20:00 - 21:10
Responsible	Akhlaq Malik	Location/type	Zagreb/Västerås

Attended by	Location	Remarks
Ditmar Parmeza	--	travelling back to sweden
Marta Milakovic	Skype	
Mario Milas	Skype	
Robert Gustavsson	Skype	
Dimitrios Kostopoulos	Skype	
Akhlaq Malik	Skype	
Pierfrancesco Ranieri	--	

1. Decide secretary and agenda keeper

AM

2. Implementation Status:

a. Simulator

Added timing option for the simulator.

b. Database

Added priority value for a post.

c. PortableBLL and DAL

Added the avatar to the user, for the category name, activity methods number of posts.

d. normal BLL and DAL

same c, Method for adding avatar image.

e. Mobile PL

retrieving image is working on the mobile or the boilerplate is ready to retrieve the images from the service. Also posting images it available

f. Web PL

Problems with fetching of data from the database/service with the image. Image is perhaps possibility too large. The web team is facing this problem. Commenting and refactoring.

g. Service

Changed the service one added filtering for the mobile. On the second service the team is working on the imaging. The second service was added temporary for solving and by passing the imaging on a another service.

h. Testing

No changes from the meeting.

3. Documentation Status

a. Requirement Document

Some minor changes need to done before submitting the documentation.

b. Design Document

c. Test Document

d. Software Document

e. Final Document

Updated some parts of the documentation.

f. Test Document

4. Problems

Image storing has some problems that will be tried to fixed as soon as possible.

5. Final Presentation

Prezi tool will be used in the last presentation for showing a new opportunity to present on both sides.

6. Other Questions / Thoughts

.