



Minutes of Meeting

Project	Travel n Study	Date	24.11.2012.
	#11	Start-end time	18:00 – 19:00
Responsible	Branimir Lochert	Location /type	Skype chat conference Milano – Zagreb

Attended by	Location	Remarks
Branimir Lochert	Zagreb	Project leader
Katarina Sekula	Zagreb	Team member
Milan Čop	Zagreb	Team member
Alessandro Sisto	Milano	Team leader
Javier Hualpa	Milano	Team member
Daniele Rogora	Milano	Team member

1. Meeting topic

Meeting was called to check on the status of all the alpha prototype features prior to the release coming in 3 days. Also we discussed some alpha prototype presentation specifics.

CONCLUSION:

The meeting was spent checking up on what has been done and what still needs to be completed to be able to meet our alpha prototype milestone goals.

2. Status of work

A quick status check on all the features of the alpha prototype.

CONCLUSION:

The server side is almost ready with university / city data gathering modules from data sources complete, all that remains is hooking it all up to the client server interface and providing business logic methods to some of the new requirements from the client side.

The client side still needs ironing out some of the exploration map issues and completion of university and city details pages. The general GUI design with CSS templates and the static home page are ready.

ACTION:

Both the teams will finalize their work and then intensively work together to hook it all up with live data from the server, test it and make sure it all works.

3. Alpha prototype presentation

Discussed some of the specifics of alpha prototype presentation making and delivery.

CONCLUSION:

Katarina will make the presentation. Milan and Javier will deliver it. Milan will present the actual slides part of the presentation with administrative information about the status of our project. Javier will present the demonstration of our application with a live demo (screenshots as backup). Milano, Italy will be the presentation home.

4. SCORE application submission

Talked about the status of our SCORE application.

CONCLUSION:

The SCORE application was made but still needs finalizing and approval by the project supervisor.

ACTION:

The PL will separate some time to finalize it and send it to Ivana for approval by the end of this week.