



Summary Week Report

Project	Travel n Study	Week	02
Responsible	Branimir Lochert	Date	14.01.2013.

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	slightly behind schedule

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Week meeting	1	1	Held the scheduled Skype week meeting
All	Week report	1	1	A week report was made by all the team members
BL	Summary week report	2	2	A summary week report was made
BL, MČ, KS	Supervisor local meeting	2	2	Held a local meeting with the project supervisor
AS, DR, JH	Supervisor Skype meeting	2	2	Held a Skype meeting with the project supervisor
All	Beta prototype bug fixing	6	6	Various bugs from the beta prototype were fixed
BL	Test report initial draft	1	1	Created the initial draft for the test report document
All	Executed the acceptance test plan	4	4	Executed and re-executed all the tests from the acceptance test plan document
DR, JH	Acceptance test plan revision	1	1	Made slight revisions to the acceptance test plan document
JH	Reviewing system client	8	8	Completed the reviewing system client side modules (commenting + rating)
MČ	Traceability matrix – unit tests / implementation matrix	2	2	Started writing the unit tests / implementation matrix
AS	GUI design finalization	10	10	Finalized the GUI design and layout of the application
AS	Recommendation system client	10	10	Created the client side modules for the recommendation system
BL, MČ	Recommendation system server	8	8	Implemented the server side modules for the recommendation system
KS	Final product presentation initial draft	8	8	Created the initial draft for the final product presentation
DR	University page improvements	8	8	Improved the university page by adding courses information
DR	Exploration page improvements	2	2	Improved the exploration page by adding data about number of universities in each region
MČ	Real user testing template	2	2	Created a template document to help real users test our application
All	Test report document	4	4	Wrote test logs in the test report document
KS	Unit testing	3	3	Additional unit tests were made

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Week meeting	2	Hold the weekly Skype meeting
All	Week report	1	Make the week report
BL	Summary week report	2	Make the summary week report
BL, MČ, KS	Traceability matrix – unit tests/implementation matrix	4	Finalize the unit tests / implementation matrix
BL	Traceability matrix – requirements / design artifacts	4	Create the requirements / design artifacts traceability matrix
BL, KS, MČ	Finalize unit tests	4	Write the final unit tests that are still missing
All	Test report finalization	2	Finalize the test report and rerun any necessary tests
All	Final version of documents	8	Go through all the documents and revise them to the final version
KS	Final product presentation finalization	6	Finalize the final product presentation
BL, AS, DR	Final product presentation delivery	1	Deliver the final product presentation to DSD staff
All	Bug fixing	2	Fix remaining minor bugs
All	Real user testing	4	Test the application with real users
All	Name change	4	Consolidate all data to support the name change
All	Other	10	Any additional work before the final delivery

Comments / Experiences / Problems

- Performance issues on the virtual machine (as usual)

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-018	Commenting system	KS	52	52	0	02	+2	Late
M-019	User profile system	KS	52	52	0	01	+1	Late
M-020	Interfacing/parsing data sources #3	JH	52	52	0	never		Dropped
M-021	Recommendation system	MČ	01	02	+1	02	+1	Late
M-022	GUI Modules/Mockups #3	AS	02	02	0	02	0	
M-023	Documentation	BL	03	03	0			
M-024	Testing	KS	03	03	0			

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W01	W02	Total
Branimir Lochert	26	26	22	27	29	26	31	24	23	10	14	22	280
Alessandro Sisto	29	20	36	14	25	13	27	56	19	8	18	50	315
Katarina Sekula	20	27	20	22	31	9	26	25	15	10	8	18	231
Daniele Rogora	19	22	24	19	29	21	18	36	20	5	14	30	257
Milan Čop	19	21	20	16	26	20	25	29	10	10	6	18	220
Javier Hualpa	20	17	22	18	15	27	21	42	18	15	26	51	292
Total	133	133	144	116	155	116	148	212	105	58	86	189	1595