



Summary Week Report

| | | | |
|--------------------|------------------|-------------|-----------------|
| Project | Messenger | Week | W49 |
| Responsible | Jonas Wadsten | Date | 6 December 2004 |

Executive Summary

Timeliness

| General Project Status | Fulfillment of Next Milestone |
|------------------------|-------------------------------|
| On target | Slightly behind |

Comment:

We worked hard to get the everything ready for the presentation on Thursday, most because of Zahids trouble to make people to write their stuff. No result from java-client still, Zahid have promised it for a few weeks, need result next week, how to do it and so on. The most trouble is the CVS and how to use and make it work for us and to get Zahid realize that he need to work harder to get the docs in order. We are behind schedule with the docs and the programming of the messenger- and java-client plus the database. Next week is critical for us.

Results This Week

| Activity Owner(s) | Activity | Workload | Fore cast | Result / Comment |
|-------------------|--------------------|----------|-----------|--|
| Zahid | Java-client | 7 | 3 | A lot of hours and still no result (Zahid) |
| Zahid | Re-doing documents | 15 | 5 | Take long-time and little result (All) |
| Tihana | Messenger-client | 21 | 45 | Need more result here (Tihana+Irfan+Zahid+Marko) |
| Zdenek | Web-interface | 11 | 5 | Still haven't seen anything(Zdenek) |
| All | Meetings | 15 | 30 | We are having less meeting all of us, more in the different workgroups |
| All | Reports | 12 | 12 | All |
| Irfan | Database | 0 | 6 | And of course no database up and running. |
| Zdenek | Fix CVS-problem | 5 | 3 | |

Activities Planned for Next Period

| Activity Owner(s) | Activity | Work load | Result / Comment |
|-------------------|-------------------------------------|-----------|--|
| Tihana | Se some result from coding | 40 | |
| Irfan | Get the database running | 5 | |
| Zdenek | Start on realizing web-interface | 12 | |
| Marko | Give us an testplan | 3 | |
| All | Presentation of progress of project | 5 | |
| All | Meetings | 30 | 1hr meeting 5 days a week for every person (1hr x 5days x 6people) |
| All | Reports | 12 | Their week-reports + take turns in writing reports like Minutes of meeting |
| Zahid | Finish the docs from last week | 8 | No result for 1.5 week so this week we need to see result from this. |

Action List

| Task | Responsible | Comment |
|--------------------------------|-----------------|---------|
| Messenger client coding | Tihana Irfan | |
| Database running | Irfan Jonas | |
| Testplan + Meeting docs | Marko | |
| Web-interface | Zdenek | |
| Finish the docs from last week | Zahid | |

Comments / Experiences / Problems

Hard to keep track on what everyone is doing. Sometimes it feels like they are putting time in but nothing happens. Like with documents. We got the docs back from Rikard almost 2 weeks ago and still no changes made but Zahid who is responsible for it says it is ready.

We got the CVS to work for the first week for all of us (except for Zahid who has problem with his login to the computer labs) when we started to use the Eclipse program.

Marko is taking care of the minutes of meeting when he is attending which is good. Keep pressure from others needed in coding.

Metrics

Milestones

| Id | Milestone Description | Responsible Dept./Initials | Finished week | | | | Metr. | Rem. |
|------|---|----------------------------|---------------|----------|-----|--------|-------|------|
| | | | Plan | Forecast | | Actual | | |
| | | | | Week | +/- | | | |
| M001 | Project description & plan completed | Jonas + Zahid | 45 | 46 | +2 | 48 | | |
| M002 | Project design completed | Zahid | 47 | 47 | 0 | 47 | | |
| M003 | Database design | Irfan + Jonas | 47 | 48 | +1 | 49 | | |
| M004 | Interface (web/client) | Zdenek + Tihana | 49 | 49 | -1 | 48 | | |
| M005 | Revised Project design completed (if necessary) | Zahid | 50 | 50 | | | | |
| M006 | Messenger-client ready by 90% | Tihana | 51 | 51 | | | | |

Working Hours

| Member | W45+46 | W 47 | W 48 | W 49 | Total |
|--------------|--------|------|------|------|-------|
| Tihana | 30 | 17 | 17 | 7 | 71 |
| Marko | 31 | 28 | 21 | 28 | 108 |
| Zahid | 40 | 26 | 27 | 15 | 108 |
| Irfan | 36 | 26 | 21 | 12 | 95 |
| Zdenek | 17 | 26 | 21 | 20 | 84 |
| Jonas | 31 | 34 | 28 | 12 | 105 |
| Total | 185 | 157 | 135 | 94 | 571 |