



# Summary Week Report 4

<b>Project</b>	SE4YH	<b>Week</b>	47
<b>Responsible</b>	Diego Limones	<b>Date</b>	2015-11-23

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
ED, EK, MV, MS	Team Meeting via Skype	1	1	See Minutes of Meeting DSD22112015
MS	Dev Setup, Development, Documentation	10	10	Worked on Android Client (see commits).
EK	Documentation - Project Plan fixing	4	4	
ED	Reconfigure JIRA and Bitbucket	1	1	New team repository on Bitbucket connected with JIRA
ED	Dev setup	3	3	Worked on Android Client (see commits).
ED	JIRA setup - permission	1	1	All users have admin permission
NC	Status report presentation	3	3	
NC	Presentation	0.5	0.5	
NC	Framework Study	2.5	2.5	
MV	JIRA configuration	1	1	Added custom fields (estimate, etc.)
MV	back-end setup	5	5	Worked on back-end application and server configuration

## Comments / Experiences / Problems

# Metrics

## Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				M et r	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-00 1	Project plan		W45	W45				
M-00 2	Requirements Document V.1.5		W46	W46				
M-00 3	Design Document V.1.4		W46	W46				

## Working Hours:

Member	W45	W46	W47		Total
Marius Schlinke	18	12	9	11	50
Ondrej Kollar	6	6	5	-	17
Eugen Družin	10	11	9	6	36
Elena Kyorova	13	8	5	5	31
Diego Limones	12	7	5	4	28
Marko Vojić	8	11	9	7	35
Nathan Chape	10	5	6	6	27
<b>Total</b>	<b>77</b>	<b>60</b>	<b>48</b>	<b>39</b>	<b>224</b>

MS: Marius Schlinke

OK: Ondrej Kollar

ED: Eugen Družin

EK: Elena Kyorova

DL: Diego Limones

MV: Marko Vojić

NC: Nathan Chape