



# Summary Week Report 7

<b>Project</b>	SE4YH	<b>Week</b>	50
<b>Responsible</b>	Diego Limones	<b>Date</b>	2015-12-13

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
EK, ED, DL, MS, MV, NC	Sprint Review/Retrospective meeting	1	1	
EK	Testing and managing	8.33	8.33	See work logged in Jira
DL		3.5	3.5	See work logged in Jira
ED	Development Android Client.	11.1	11.1	See work logged in Jira
MS	Development Android Client.	21.42	21.42	See work logged in Jira
MV	Development backend application.	14.67	14.67	See work logged in Jira
NC		5,5	5,5	See work logged in Jira
ED, MV, DL, MS, NC	Backlog refinement meeting 10.12.	0.5	1	
ED, MV, DL, MS, NC	Weekly meeting 09.12.	0.5	1	
ED, MV, DL, MS, OK	Weekly meeting 11.12.	0.5	1	

## Comments / Experiences / Problems

# Metrics

## Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				M et r	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan		W45	W45		W47		
M-002	Requirements Document V.1.5		W46	W46				
M-003	Design Document V.1.4		W46	W46				
M-004	Sprint 1 is finished		W48	W48		W48		
M-005	Sprint 2 is finished		W50	W50		W50		

## Working Hours:

Member	W44	W45	W46	W47	W48	W49	W50	Total
Marius Schlinke	18	12	9	11	15	14	24	103
Ondrej Kollar	6	6	5	0	0	11	0,5	28,5
Eugen Družin	10	11	9	6	17	7.5	13,6	73.7
Elena Kyorova	13	8	5	5	21	10,2	9,33	72,53
Diego Limones	12	7	5	4	10	12.5	6	56.5
Marko Vojić	8	11	9	7	18	8	17,17	78.17
Nathan Chape	10	5	6	6	5	1	8	41
<b>Total</b>	77	60	48	39	86	57.2	78.6	453.4

MS: Marius Schlinke  
 OK: Ondrej Kolla  
 ED: Eugen Družin  
 EK: Elena Kyorova  
 DL: Diego Limones  
 MV: Marko Vojić  
 NC: Nathan Chape

