

Project	SmartCart	Week	01
Responsible	Luka Božić	Date	2012-01-09

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On schedule

Project Cost

Current Planned Cost	9132€
Current Actual Cost	9132€
Planned Project Cost	24 900€
Forecasted Project Cost	24 900€

Results This Week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
Željko Brdarić, Filip Gvardijan, Ali Shahid, Igor Czerwinski	Android application	51	40	Finalizing the application, bug fixing
Ivo Štimac, Luka Božić	Server Part	20	20	Finish the web scraping; finalize the server part of the system, loading database with test data
Bin Wu	Testing	8	10	Finish the remaining testing.
Luka Božić, Bin Wu	Documentation	19	30	Test report, updates of the requirements document.
Luka Božić, Filip Gvardijan	Final presentation	17	10	Prepare the final presentation.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Luka Božić, Filip Gvardijan	Presentation rehearsing	10	
All	Final documentation	30	Finish all the documents (last versions)

Action List

Task	Responsible	Comment
Requirements document	LB	
Design document	FG, IC, ZB, IS	
Final project report	LB	

Comments / Experiences / Problems

- We consider the application has been implemented with success (all the necessary requirements have been implemented)
- Final presentation has been prepared and the final versions of the documentation will be delivered next week

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	FG,ZB	41	41	0	41		
M-002	Project Plan	All team members	42	42	0	42		
M-003	Project Plan Presentation	LB, AS,IS,IC	42	42	0	42		
M-004	Requirements Definition	LB,FG,AS,IB	42	42	0	42		
M-005	Design Description	BW,IC,ZB	43	42	+1	43		
M-006	Alpha prototype	All team members	47	46	-1	45		
M-007	Beta prototype	All team members	50	50	-1	49		
M-008	Acceptance test plan	BW, IC, LB	50	50	-1	49		
M-009	Test report	BW, IC, LB	02	02	-1	01		
M-010	Final product	All team members	02	02	0	02		
M-011	Final documentation	All team members	02	02	0	02		

Working Hours

Member	W41	W42	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W01	Total
Bin Wu	6	11,5	7	17	7	16	8,5	7,5	7	4	7,5	3,5	12	114,5
Filip Gvardijan	12,5	5	11	20	19	11	4,5	30	20,5	18,5	5	1	27	185
Igor Czerwinski	10	11,5	6,5	9,5	13	5	8	11,5	15	18	1	0	7,5	116,5
Ivo Štimac	17	6	15	10	14	8	5	7	11	14	6	10	14	137
Luka Božić	16	23	19,5	3,5	12,5	12	7	14	7	1,5	6,5	11,5	29	163
Ali Shahid	15	11	12	11	15	9	15	23	16	15	7	2	12	163
Željko Brdarić	12	6	26	19	19	4	7,5	19	16	9	8	5	18	168,5
Total	88,5	74	97	90	99,5	65	55,5	112	92,5	80	41	33	119,5	1047,5