

<b>Project</b>	<b>SmartCart</b>	<b>Week</b>	02
<b>Responsible</b>	Luka Božić	<b>Date</b>	2012-01-16

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On schedule

### Project Cost

Current Planned Cost	9132€
Current Actual Cost	9132€
Planned Project Cost	24 900€
Forecasted Project Cost	24 900€

## Results This Week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
Filip Gvardijan, Luka Božić	Preparing presentation	6	10	
Luka Božić	Final Project Report	5	2	
Luka Božić, Filip Gvardijan, Ivo Štimac, Željko Brdarić	Design Description document update	8	10	
Željko brdarić, Ivo Štimac	Install description documentation	5	5	
Luka Božić	Project wrap up	2	2	Final review and publishing of the latest versions of documents and the source code
All	Final questionnaire	18	10	

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Bin Wu	Enjoying home in China	168	☺
Shahid Ali	Enjoying home in Pakistan	168	☺
Igor Czerwinski	Enjoying in Sweden	168	☺
Luka Božić	Enjoying last days in Sweden, fly home to Croatia	120	☺
Filip Gvardijan	Studying and preparing for exams at FER	168	☹
Ivo Štimac	Studying and preparing for exams at FER	168	☹
Željko Brdarić	Studying and preparing for exams at FER	168	☹

## Comments / Experiences / Problems

- Project has been wrapped up and all the deliverables are published on our project's DSD web page
- Since this is our last week report, we'd like to say goodbye to the people reading this and best of luck in the future

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	FG,ZB	41	41	0	41		
M-002	Project Plan	All team members	42	42	0	42		
M-003	Project Plan Presentation	LB, AS,IS,IC	42	42	0	42		
M-004	Requirements Definition	LB,FG,AS,IB	42	42	0	42		
M-005	Design Description	BW,IC,ZB	43	42	+1	43		
M-006	Alpha prototype	All team members	47	46	-1	45		
M-007	Beta prototype	All team members	50	50	-1	49		
M-008	Acceptance test plan	BW, IC, LB	50	50	-1	49		
M-009	Test report	BW, IC, LB	02	02	-1	01		
M-010	Final product	All team members	02	02	0	02		
M-011	Final documentation	All team members	02	02	0	02		

### Working Hours

Member	W41	W42	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W01	W02	Total
Bin Wu	6	11,5	7	17	7	16	8,5	7,5	7	4	7,5	3,5	12	5	119,5
Filip Gvardijan	12,5	5	11	20	19	11	4,5	30	20,5	18,5	5	1	27	5	190
Igor Czerwinski	10	11,5	6,5	9,5	13	5	8	11,5	15	18	1	0	7,5	8,5	125
Ivo Štimac	17	6	15	10	14	8	5	7	11	14	6	10	14	8	145
Luka Božić	16	23	19,5	3,5	12,5	12	7	14	7	1,5	6,5	11,5	29	13	176
Ali Shahid	15	11	12	11	15	9	15	23	16	15	7	2	12	2	163
Željko Brdarić	12	6	26	19	19	4	7,5	19	16	9	8	5	18	7	175,5
<b>Total</b>	<b>88,5</b>	<b>74</b>	<b>97</b>	<b>90</b>	<b>99,5</b>	<b>65</b>	<b>55,5</b>	<b>112</b>	<b>92,5</b>	<b>80</b>	<b>41</b>	<b>33</b>	<b>119,5</b>	<b>48,5</b>	<b>1096</b>