



Summary Week Report

Project	MeetMe	Week	10
Responsible	Danijel Sokač	Date	29.12.2015.

Executive Summary

Timeliness

General Project Status
In progress but with delays

Results this week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
MJ	MoM	1	1	
MMK, FG, MJ, DS, AC	Weekly meeting	5	7	
DS	Summary week report	1	1	
CC	Acceptance test plan & Automatic testing	10	12	
DS	Multiple calendars	4	8	Add iCal by URL finished
JN	Refactoring & fix merging issues	6	4	
MMK	Acceptance test plan	2.5	1	
MMK	Ability to create MoM	2.5	3	

Comments / Experience / Problems

Comments:

- Week counting is from 21.12 until 29.12.

Problems:

- Team is waiting on the calculation task to be finished because other tasks depend on it.

Metrics

Working hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	Total
Danijel Sokač	8	9	17	17	3	10	12	21	11	6	114
Francesco Giarola	7	2	6	8	9	22	12	20	6	1	93
Joao Nadais	7	1	1	20	9	2	5	11	10	6	72
Armindo Carvalho	8	8	1	3	18	13	14	7	1	1	74
Milica Jovanovic	7	8	11	11	15	11	17.5	0	15	2	97.5
Mohamed Mehdi Kaabi	7	11	6	16	10	8	11	20	7	6	102
Carolina Casali	10	8	9	11	8	11.5	8.5	8.5	15	10	99.5
Total	54	47	51	86	72	77.5	80	87.5	65	32	652