



Summary Week Report

Project	MeetMe	Week	11
Responsible	Danijel Sokač	Date	05.01.2016.

Executive Summary

Timeliness

General Project Status
In progress but with delays

Results this week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
CC	MoM	1	1	
All	Weekly meeting	7	7	
MJ, MMK, FG, CC, AC, DS	Meeting with supervisors	6	7	
DS	Summary week report	1	1	
DS	Acceptance test document	3	1	
DS	Add multiple calendars	5	4	
AC, JN	Calculation of event time algorithm + basic flow of events	30	15	
AC	Use calendars for calculation	3	5	
JN	Automatic run calculation + bug fixes	9	8	
CC	Acceptance test document	3	2	
MMK (8.5), FG (8.5)	Event create issues	17	15	
MJ	Align naming, add tags	2	2	
CC	Browser automation testing	2.5	3	
DS	Change everything in first level menu	1	1	
DS	Testing app	5	3	

Comments / Experience / Problems

Comments:

- Week counting is from 29.12 until 04.1.

Problems:

- Calculation of event time is still not completely finished

Metrics

Working hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	Total
Danijel Sokač	8	9	17	17	3	10	12	21	11	6	17	131
Francesco Giarola	7	2	6	8	9	22	12	20	6	1	10.5	103.5
Joao Nadais	7	1	1	20	9	2	5	11	10	6	25	97
Armindo Carvalho	8	8	1	3	18	13	14	7	1	1	20	94
Milica Jovanovic	7	8	11	11	15	11	17.5	0	15	2	4	101.5
Mohamed Mehdi Kaabi	7	11	6	16	10	8	11	20	7	6	10.5	112.5
Carolina Casali	10	8	9	11	8	11.5	8.5	8.5	15	10	8.5	108
Total	54	47	51	86	72	77.5	80	87.5	65	32	95.5	747.5