



Summary Week Report

Project	MeetMe	Week	13
Responsible	Danijel Sokač	Date	19.01.2016.

Executive Summary

Timeliness

General Project Status
On track

Results this week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
MJ	Design Document	7	4	
FG	Design Document	4	4	
MJ	Bug fix related to tags	2	2	
DS	Calendar time in UTC, fix bugs in calculation	5	4	
CC	SCORE report	17	8	
JN	SCORE report	4	4	
DS	SCORE report review	1	1	
MJ	SCORE report review	2.5	2	
FG	SCORE report review	1.5	1	
MMK	SCORE report review	2	1	
MMK	Requirement document	3.5	2	
DS	Final project report	4	4	
DS	Summary week report	1	1	
AC	Final project report	4	4	

- Metrics

Working hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	Total
Danijel Sokač	8	9	17	17	3	10	12	21	11	6	17	20.5	11	162.5
Francesco Giarola	7	2	6	8	9	22	12	20	6	1	10.5	14	5.5	123
Joao Nadais	7	1	1	20	9	2	5	11	10	6	25	17	4	118
Armino Carvalho	8	8	1	3	18	13	14	7	1	1	20	20	4	118
Milica Jovanovic	7	8	11	11	15	11	17.5	0	15	2	4	25.5	11.5	138.5
Mohamed Mehdi Kaabi	7	11	6	16	10	8	11	20	7	6	10.5	12	5.5	130
Carolina Casali	10	8	9	11	8	11.5	8.5	8.5	15	10	8.5	13	17	138
Total	54	47	51	86	72	77.5	80	87.5	65	32	95.5	122	58.5	928