



Summary Week Report

Project	MeetMe	Week	5
Responsible	Danijel Sokač	Date	27.11.2015.

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

Results this week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
MJ, MMK, FG, CC, DS, AC	Meeting with supervisors	6	7	Weekly meeting with supervisors
CC	MoM	1	1	
MMK, CC, DS, AC, JN	Weekly meeting	5	7	
DS	Summary week report	1	1	
JN, AC	Applying template	18	15	
MJ	Logout	3	3	
MMK, MJ, FG	User story 40	24	30	User story is not finished
CC	Populating DB with test data	5	5	
MJ	User story 42	3	3	
AJ	User story 51	6	8	User story is not finished

Comments / Experience / Problems

Comments:

- Week counting is from Thursday to Thursday because the meeting with the team is on Thursdays.

Experience:

- Usage of new technologies (NodeJS, AngularJS)

Problems:

- Problems while connecting to DB

Metrics

Working hours

Member	W1	W2	W3	W4	W5	Total
Danijel Sokač	8	9	17	17	3	54
Franceso Giarola	7	2	6	8	9	32
Joao Nadais	7	1	1	20	9	38
Armindo Carvalho	8	8	1	3	18	38
Milica Jovanovic	7	8	11	11	15	52
Mohamed Mehdi Kaabi	7	11	6	16	10	50
Carolina Casali	10	8	9	11	8	46
Total	54	47	51	86	72	310