



# Summary Week Report

<b>Project</b>	<b>MeetMe</b>	<b>Week</b>	7
<b>Responsible</b>	Danijel Sokač	<b>Date</b>	10.12.2015.

## Executive Summary

### Timeliness

<b>General Project Status</b>
In progress but with delays

## Results this week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
CC (1.5), FG (1)	MoM	2.5	1	
MJ, MMK, FG, CC, DS	Weekly meeting	5	7	
DS (1)	Summary week report	1	1	
AC	Edit profile issues, Recover password	14	10	
MJ	Code cleanup	3	3	
DS	Setup testing environment & process introduction to Carolina	5	3	
DS	User story 7	5	4	
JN	Bug fixing	5	7	Better error messages & Grey blocking screen on Sign up
MJ	Bug fixing	3.5	3	Sing in/up fields filled automatically, error message when registering existing user, alert messages are dismissed automatically
MJ (10), MMK (10), FG (10)	User story 8	30	15	Not completed yet
CC	Functionality tests	6	6	Login, registration, edit profile

## Comments / Experience / Problems

### Comments:

- Week counting is from 4.12 until 10.12.

### Problems:

- Some tasks are in delay, mostly because of wrong estimation

## Metrics

### Working hours

<b>Member</b>	<b>W1</b>	<b>W2</b>	<b>W3</b>	<b>W4</b>	<b>W5</b>	<b>W6</b>	<b>W7</b>	<b>Total</b>
Danijel Sokač	8	9	17	17	3	10	12	76
Franceso Giarola	7	2	6	8	9	22	12	66
Joao Nadais	7	1	1	20	9	2	5	45
Armindo Carvalho	8	8	1	3	18	13	14	65
Milica Jovanovic	7	8	11	11	15	11	17.5	80.5
Mohamed Mehdi Kaabi	7	11	6	16	10	8	11	69
Carolina Casali	10	8	9	11	8	11.5	8.5	66
<b>Total</b>	<b>54</b>	<b>47</b>	<b>51</b>	<b>86</b>	<b>72</b>	<b>77.5</b>	<b>80</b>	<b>467.5</b>