



# Summary Week Report

<b>Project</b>	<b>MeetMe</b>	<b>Week</b>	8
<b>Responsible</b>	Danijel Sokač	<b>Date</b>	15.12.2015.

## Executive Summary

### Timeliness

<b>General Project Status</b>
In progress but with delays

## Results this week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
CC	MoM	1	1	
MMK, FG, CC, DS, AC, JN	Weekly meeting	12	7	Sprint closing/opening + presentation discussion
MMK, FG, CC, AC, JN, DS	Meeting with supervisors	6	7	
DS	Summary week report	1	1	
CC	Presentation, testing	4.5	5	
FG (10), MMK (10)	User story 8	20	10	
DS	User story 51, User story 9	17	18	
FG (7), MMK (7)	User story 8	14	8	
AC	Debug Google login Heroku error, debug change settings bug	4	3	
JN	Forgot password, starting to fix browser compatibility	9	5	

## Comments / Experience / Problems

### Comments:

- This week is shorter due to changes in Sprint deadlines
- Week counting is from 11.12 until 14.12.

### Experience:

- Easier progress tracking with daily reports in document form

### Problems:

- Some tasks are in delay, mostly because of wrong estimation
- Lack of communication during important decisions

## Metrics

### Working hours

<b>Member</b>	<b>W1</b>	<b>W2</b>	<b>W3</b>	<b>W4</b>	<b>W5</b>	<b>W6</b>	<b>W7</b>	<b>W8</b>	<b>Total</b>
Danijel Sokač	8	9	17	17	3	10	12	21	97
Franceso Giarola	7	2	6	8	9	22	12	20	86
Joao Nadais	7	1	1	20	9	2	5	11	56
Armindo Carvalho	8	8	1	3	18	13	14	7	72
Milica Jovanovic	7	8	11	11	15	11	17.5	0	80.5
Mohamed Mehdi Kaabi	7	11	6	16	10	8	11	20	89
Carolina Casali	10	8	9	11	8	11.5	8.5	8.5	74.5
<b>Total</b>	<b>54</b>	<b>47</b>	<b>51</b>	<b>86</b>	<b>72</b>	<b>77.5</b>	<b>80</b>	<b>87.5</b>	<b>555</b>