



Summary Week Report

Project	MeetMe	Week	9
Responsible	Danijel Sokač	Date	22.12.2015.

Executive Summary

Timeliness

General Project Status
In progress but with delays

Results this week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
CC	MoM	1	1	
MMK, CC, DS, AC, MJ	Weekly meeting	5	7	
DS	Summary week report	1	1	
CC	Basic functionality testing + Acceptance test plan	13	10	
MJ	Bug fixing & improvements	2	2	Menu is doubling, automatic generating time slots
MJ	Adding tags to event	4	6	Not finished
MJ	Create a list of topics/activity	2	3	
MJ, MMK, FG	Fixing issues related to event creation + finxing bugs	18	12	
JN	Unit testing & resolving browser incompatibility	10	8	
DS	Fix bugs	3	2	Fields in change settings disabled, Google login not working on Heroku
DS	Edit & Delete Google Calendar	3	2	
DS	Updating app to support multiple calendars	3	3	

Comments / Experience / Problems

Comments:

- Week counting is from 15.12 until 21.12.

Problems:

- Making changes on other parts of code (where somebody else is implementing something) is deleting his work

Metrics

Working hours

Member	W 1	W2	W3	W4	W 5	W6	W7	W8	W9	Total
Danijel Sokač	8	9	17	17	3	10	12	21	11	108
Francesco Giarola	7	2	6	8	9	22	12	20	6	92
Joao Nadais	7	1	1	20	9	2	5	11	10	66
Armindo Carvalho	8	8	1	3	18	13	14	7	1	73
Milica Jovanovic	7	8	11	11	15	11	17.5	0	15	95.5
Mohamed Mehdi Kaabi	7	11	6	16	10	8	11	20	7	96
Carolina Casali	10	8	9	11	8	11.5	8.5	8.5	15	89.5
Total	54	47	51	86	72	77.5	80	87.5	65	620