



Summary Week Report

Project	YOSHI	Week	2
Responsible	Yuxing Chen	Date	2014-11-03

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
FJ	Meeting minutes Weekly report conclusion(Monday)	1	1	
YC JS MA RK FJ SH	Preparation of preseation	1	1	
YC MA RK FJ SH	presentation	0.5	0.5	
YC JS MA RK FJ SH	Meeting(2014-10-29 19-20h) (2014-10-31 16-17h)	1	1	YC and JS were absent from the meeting of second one
YC JS MA RK FJ SH	Reading part(about communities, tools)	2	2	
YC JS MA RK FJ SH	User stories for customer	1	1	
YC	Scrum master for this week. Contact customer Conclude the user stories	1.5	1.5	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
YC JS MA RK FJ SH	Deciding next Scrum master and deciding if using metrics grimoire and viz grimoire	1	
YC	Ask the supervisor for a VM (debian if possible)	0.5	
YC JS MA RK FJ SH	Preparation for presentation and requirement documentation	2	

Comments / Experiences / Problems

We have successfully done our first presentation. Our project is on track. The problem of time schedule which we can work together remotely is still difficult to coordinate.

Fortunately, we all have our train of thought to the project. Specifically, we now have a branch to start with.

Working Hours

Member	W1	W2	Total
Hossein Sedighizadeh	15	12	27
Félix Baylac-Jacqué	7	8	15
Martin Anev	8	12	20
Yuxing Chen	7	8	15
Rizwan Khalid	15	9	24
Johan Sandberg	No record	4	4
Total	52	53	105