



Summary Week Report

Project	YOSHI	Week	11
Responsible	Hossein Sedighizadeh	Date	2015-1-11

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
YC MA SH	Checking trello board	3	3	
MA	Design Document	3	3	
RK	Test Plan Doc	3	3	
RK	Working on visual output module	7	8	
FJ	PyWX Training	2		
HS	Monitoring the group as Scrum Master	1	2	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
YC MA RK FJ SH	Finalize output code integration	5	
YC MA RK FJ SH	Prepare for presentation	5	
YC MA RK FJ SH	Test report	5	
YC MA RK FJ SH	Wrapping the whole Yoshi via one GUI	4	
YC MA RK FJ SH	Project Plan Doc	5	

Comments / Experiences / Problems

Achievement

- Output format working

Working Hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	Total
Hossein Sedighizadeh	15	12	9	17	10	16	12	12	8	5	2	118
Félix Baylac-Jacqué	7	8	14	12	10.5	6	3.1	12	6		2	80.6
Martin Anev	8	12	15	13	12	11	12	12	7	3	1	106
Yuxing Chen	7	8	17	10	8	11	16	14	5	1	1	98
Rizwan Khalid	15	9	9	8	5	14	12	15	11	11	10	118
Total	52	49	64	60	45.5	57	55.1	65	37	20	16	520.6