



Summary Week Report

Project	YOSHI	Week	12
Responsible	Hossein Sedighizadeh	Date	2015-1-12

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MA	Finalizing the project plan and reviewing the acceptance test plan	2	2	
MA YC RK	Final report doc, test report doc, readme doc	12	12	
MA YC RK HS FJ	Meeting	5	5	
MA YC RK FJ HS	Presentation	12.5	12.5	
RK	Test Plan Doc	3	3	
RK	Working with the Python code	1	1	
FJ	WX and QT implementation	11	11	
HS	Monitoring the group as Scrum Master	1	2	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
YC MA RK FJ SH	Finalize project	5	

Comments / Experiences / Problems

Achievement

- Finished project plan document
- Reviewed the acceptance test plan document
- Run the product GUI
- Initial the test document
- Initial the Presentation
- Implemented Pywx GUI
- Implementing Pyqt GUI

Working Hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	Total
Hossein Sedighizadeh	15	12	9	17	10	16	12	12	8	5	2	4	122
Félix Baylac-Jacqué	7	8	14	12	10.5	6	3.1	12	6		2	13.5	94.1
Martin Anev	8	12	15	13	12	11	12	12	7	3	1	10	116
Yuxing Chen	7	8	17	10	8	11	16	14	5	1	1	9	107
Rizwan Khalid	15	9	9	8	5	14	12	15	11	11	10	7	126
Total	52	49	64	60	45.5	58	55.1	65	37	20	16	43.5	565.1