



Summary Week Report

Project	YOSHI	Week	13
Responsible	Hossein Sedighizadeh	Date	2015-1-19

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MA, YC, RK, HS	Finalizing the documents include reviews	8	8	
MA YC RK FJ HS	Presentation	14	14	
RK	Test Plan Doc	3	3	
HS	Monitoring the group as Scrum Master	2	2	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
YC MA RK FJ SH	Finalize project	2	

Comments / Experiences / Problems Achievement

- Finalized documents

Working Hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	Total
Hossein Sedighizadeh	15	12	9	17	10	16	12	12	8	5	2	4	6	128
Félix Baylac-Jacqué	7	8	14	12	10.5	6	3.1	12	6		2	13.5		94.1
Martin Anev	8	12	15	13	12	11	12	12	7	3	1	10	4	120
Yuxing Chen	7	8	17	10	8	11	16	14	5	1	1	9	6	113
Rizwan Khalid	15	9	9	8	5	14	12	15	11	11	10	7	11	137
Total	52	49	64	60	45.5	58	55.1	65	37	20	16	43.5	27	592.1