



# Summary Week Report

|                    |                     |             |                |
|--------------------|---------------------|-------------|----------------|
| <b>Project</b>     | <b>Taxi service</b> | <b>Week</b> | 01             |
| <b>Responsible</b> | Luca Zangari        | <b>Date</b> | 2013 / 01 / 07 |

## Executive Summary

### Timeliness

| General Project Status | Fulfillment of Next Milestone |
|------------------------|-------------------------------|
| on track               | on schedule                   |

### Acronimus

| Name               | Initials |
|--------------------|----------|
| Luca Zangari       | LZ       |
| <i>Leon Dragić</i> | LD       |
| Lyudmil Angelov    | LA       |
| Marko Coha         | MC       |
| Jelena Jerat       | JJ       |
| Fabio Kruger       | FK       |
| Igor Piljić        | IP       |
| Karlo Zanki        | KZ       |

## Results This Week

| Activity Owner(s) | Activity                   | Work load | Fore cast | Result / Comment                                    |
|-------------------|----------------------------|-----------|-----------|---|
| LD / MC           | Development Android client | 7         | 5         | Working on Customer client implements more features |
| JJ / IP / KZ      | Development Server         | 0         | 5         | Developing some extra feature and doing tests       |
| LZ / FK           | Development Android client | 5         | 5         | Working on Taxi client implements more features     |
| LA                | Development UI             | 0         | 5         | Working on UI, extend the actual UI                 |
| All team members  | Documentation review       | 0         | 5         | Do documentation review                             |
| All team members  | Various meeting            | 10        | 10        | Different meetings between team members             |

## Activities Planned for Next Period

| Activity Owner(s) | Activity                            | Work load | Result / Comment                                    |
|-------------------|-------------------------------------|-----------|---|
| LD / MC           | Development Android client          | 5         | Working on Customer client implements more features |
| LZ / FK           | Development Android client          | 5         | Working on Taxi client implements more features     |
| LZ / LA           | Making videos for last presentation | 10        | Working on video for last presentation              |
| LD / MK           | Working on web application          | 20        | Working on web application as extra feature         |
| All team members  | Working on test report              | 10        | Making test report document                         |

## Action List

| Task                                | Responsible  | Comment  |
|-------------------------------------|--------------|--|
| Server Part                         | JJ / IP / MK | Improving server side and doing testing        |
| Android Application taxi client     | LZ / FK      | Adding more functionalities on taxi client     |
| Android Application customer client | LD/MC        | Adding more functionalities on customer client |
| MockUp UI and UI developing         | LA           | Working on taxi and customer client about UI   |

## Comments / Experiences / Problems

No problems this week, we are looking forward for the last presentation

## Metrics

### Milestones

| Id    | Milestone Description       | Responsible Dept./Initials | Finished week |          |     |        | Metr | Rem |
|-------|-----------------------------|----------------------------|---------------|----------|-----|--------|------|-----|
|       |                             |                            | Plan          | Forecast |     | Actual |      |     |
|       |                             |                            |               | Week     | +/- |        |      |     |
| M-001 | Project Vision Presentation | LZ / LA                    | 43            | 43       | 0   | 43     |      |     |
| M-002 | Project Plan                | LD / JJ / LZ               | 44            | 44       | 0   | 44     |      |     |
| M-003 | Project Plan Presentation   | LD / JJ                    | 44            | 44       | 0   | 44     |      |     |
| M-004 | Requirements definition     | KZ /LZ /LD /JJ             | 44            | 44       | 0   | 44     |      |     |
| M-005 | Design Description          | LA                         | 45            | 45       | 0   | 45     |      |     |
| M-006 | Alpha prototype             | All team members           | 47            | 47       | 0   | 47     |      |     |
| M-007 | Beta prototype              | All team members           | 50            | 50       | 0   | 50     |      |     |

### Working Hours

| Member          | W43         | W44        | W45        | W46        | W47         | W48       | W49       | W50         | W51       | W52       | W01       | Total        |
|-----------------|-------------|------------|------------|------------|-------------|-----------|-----------|-------------|-----------|-----------|-----------|--------------|
| Luca Zangari    | 13          | 11         | 10         | 10         | 16          | 8         | 11        | 14          | 8         | 4         | 3         | 108          |
| Leon Dragić     | 15          | 15         | 13         | 24         | 16          | 8         | 15        | 12          | 7         | 6         | 6         | 137          |
| Lyudmil Angelov | 13,5        | 18,5       | 20         | 10         | 4           | 9         | 16        | 13          | 4         | 3         | 0         | 111          |
| Marko Coha      | 11,5        | 9          | 9,5        | 14         | 12          | 12        | 9         | 4           | 5         | 2         | 1         | 89           |
| Jelena Jerat    | 15,5        | 18         | 22         | 22         | 8,5         | 13        | 11        | 19,5        | 7         | 7         | 1         | 144,5        |
| Fabio Kruger    | 10,5        | 10         | 7,5        | 10         | 20          | 10        | 10        | 14          | 9         | 0         | 7         | 108          |
| Igor Piljić     | 11          | 13         | 18         | 26         | 8           | 14        | 13        | 12          | 9         | 4         | 1         | 129          |
| Karlo Zanki     | 9,5         | 8,5        | 12         | 19         | 15          | 15        | 10        | 10          | 6         | 2         | 1         | 108          |
| <b>Total</b>    | <b>99,5</b> | <b>103</b> | <b>112</b> | <b>135</b> | <b>99,5</b> | <b>89</b> | <b>95</b> | <b>98,5</b> | <b>55</b> | <b>28</b> | <b>20</b> | <b>934,5</b> |