



# Summary Week Report

<b>Project</b>	Museum Booking system	<b>Week</b>	45
<b>Responsible</b>	Marco Edemanti	<b>Date</b>	10/11/14

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
VL,RE,SK,EA	Meet the Customer	2	2	New information gathered
PM,ME,ME	Create Mock Up	6	3	First round of mockups done and proposed to customer
ALL	Define Technology to use	2	2	MySQL, PHP, JavaScript, HTML, CSS , JQuery and Bootstrap
VL, AB	Create Use and Activity Diagram	4	3	Done
RE, SK	Writing the requirement document	2	2	Draft Done, final version in progress
SC	Research coding convention	1	1	Done
AB, PM	Writing presentation	5	4	Done
RE	Visit museum	2	1	Acquired more information on workflow

## Activities Planned for Next Period

Activity Owner(s)	Activity	Forecast	Result / Comment
RE, SK	Finish the requirement document	6	
SK	Writing design document	6	
AB, PM	E/R model, Class Diagram	7	
VL, EA	Activity Diagram	3	
ME	Sequence Diagram	3	

## Action List

Task	Responsible	Comment

## Comments / Experiences / Problems

## Metrics

### Milestones

Id	Milestone description	Responsible (Dept./Initials)	Metr	Rem
M-003	Requirement and design			

Finished week:

Id	Plan	Forecast		Actual
		Week	+/-	
M-003		45	0	45

## Working Hours

<b>Member</b>	<b>W43</b>	<b>W44</b>	<b>W45</b>	<b>W55</b>	<b>Total</b>
<b>Endri Azizi</b>	7	7	10	0	24
<b>Alessandro Baggio</b>	7	10	10	0	27
<b>Stefano Campanella</b>	8	10	6	0	24
<b>Marco Edemanti</b>	5	7	7	0	19
<b>Robert Engelmann</b>	8	9.5	9.5	0	27
<b>Mert Ergun</b>	4	7	9	0	20
<b>Sebastian Kunze</b>	6	8	10	0	24
<b>Valerio Lucantonio</b>	5	7	10	0	22
<b>Paolo Manca</b>	6	7	14	0	27
<b>Total</b>	56	71.5	75	0	233