



Summary Week Report

Project	Taxi service	Week	46
Responsible	Luca Zangari	Date	2012 / 11 / 19

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on schedule

Acronimus

Name	Initials
Luca Zangari	LZ
<i>Leon Dragić</i>	LD
Lyudmil Angelov	LA
Marko Coha	MC
Jelena Jerat	JJ
Fabio Kruger	FK
Igor Piljić	IP
Karlo Zanki	KZ

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
FK / LZ	Development Android client	6	10	Implement second and third feature on Android client [taxi]
JJ / IP / KZ	Development Server	25	18	Implement second and third feature on Server side
LA	Development UI	6	8	Working on UI
LD / MC	Development Android client	4	8	Implement first feature on Android client [customer]
LD / FK	Define alpha release	2	6	
LZ/FK/JJ/IP/M K	Integration Test between taxi-client and server	8	8	Do integration test between taxi-client and server about first, second and third features
LD / JJ	Database migration	8	0	Database migration on server side
JJ	MOM of team meeting	2	2	Doing MOM of team meetings
MK / IP / FK	Documentation review	6	6	Doing documentation review
All team members	Various meetings	21	21	Different meetings between team members

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
FK / LZ	Development Android client	15	Working on feature five Android client [taxi]
JJ / IP / KZ	Development Server	20	Implement fourth on Server side
LA	Development UI	8	Working on UI
LD / MC	Development Android client	15	Implement fourth on Android client [customer]
LD / FK / LZ/JJ	Finalize alpha release and prepare the presentation	10	
LZ/FK/JJ/IP/M K	Integration Test between customer-client and server	10	Do integration test between customer-client and server about fourth feature
All team members	Documentation review	10	Do documentation review

Action List

Task	Responsible	Comment
Server Part	JJ / IP / MK	Implementation third features
Android Application	LZ / FK	Implementation second and third feature and doing tests
UI Part	LA	Integration with Taxi-client logic, working on customer-client UI
Server Part	LD / KZ	Implementation of taxi registration function on server side.

Comments / Experiences / Problems

There were some problem doing database migrations, and server configurations

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	LZ / LA	43	43	0	43		
M-002	Project Plan	LD / JJ / LZ	44	44	0	44		
M-003	Project Plan Presentation	LD / JJ	44	44	0	44		
M-004	Requirements definition	KZ / LZ / LD / JJ	44	44	0	44		
M-005	Design Description	LA	45	45	0	45		
M-006	Alpha prototype	All team members	47					

Working Hours

Member	W43	W44	W45	W46	Total
Luca Zangari	13	11	10	10	44
Leon Dragić	15	15	13	24	67
Lyudmil Angelov	13.5	18.5	20	10	62
Marko Coha	11.5	9	9.5	14	44
Jelena Jerat	15,5	18	22	22	77,5
Fabio Kruger	10,5	10	7.5	10	38
Igor Piljić	11	13	18	26	68
Karlo Zanki	9,5	8,5	12	19	49
Total	99,5	103	112	135	449,5

