



# Summary Week Report

<b>Project</b>	<b>Taxi service</b>	<b>Week</b>	47
<b>Responsible</b>	Luca Zangari	<b>Date</b>	2012 / 11 / 26

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on schedule

### Acronimus

Name	Initials
Luca Zangari	LZ
<i>Leon Dragić</i>	LD
Lyudmil Angelov	LA
Marko Coha	MC
Jelena Jerat	JJ
Fabio Kruger	FK
Igor Piljić	IP
Karlo Zanki	KZ

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
FK / LZ	Development Android client	18	15	Working on feature five Android client [ taxi ]
JJ / IP / KZ	Development Server	9	20	Implement fourth feature on Server side
LA	Development UI	4	8	Working on UI
LD / MC	Development Android client	14	15	Implement fourth on Android client [ customer ]
LD / FK / LZ/JJ	Finalize alpha release and prepare the presentation	18	10	Making presentation, reports, video and general overview of the project
LZ/FK/JJ/IP/M K	Integration Test between customer-client and server	10	10	Do integration test between customer-client and server about fourth feature
FK / LZ	Documentation review	6	10	Do documentation review
All team members	Various meetings	16	21	Different meetings between team members

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
LD / MC	Development Android client	8	Working on Customer client implements more features
JJ / IP / KZ	Development Server	20	Implement feature five and six on Server side
LZ/FK/JJ/IP/M K	Integration Test between customer-client and server	10	Do integration test between clients applications and server about features five and six
LZ / FK	Development Android client	10	Working on Taxi client implements more features
All team members	Documentation review	10	Do documentation review

## Action List

Task	Responsible	Comment
Server Part	JJ / IP / MK	Implementation feature four and doing integration test
Android Application	LZ / FK	
UI Part	LA	Implemented the UI for the first screen on the customer client.
Alpha release	LZ / LD/MC /FK	Working on alpha presentation

## Comments / Experiences / Problems

There were some problem to configure some environments tool, in Croatia there were the exams this week and the time used for the project was less than normal fortunately the team was able to do everything scheduled.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	LZ / LA	43	43	0	43		
M-002	Project Plan	LD / JJ / LZ	44	44	0	44		
M-003	Project Plan Presentation	LD / JJ	44	44	0	44		
M-004	Requirements definition	KZ /LZ /LD /JJ	44	44	0	44		
M-005	Design Description	LA	45	45	0	45		
M-006	Alpha prototype	All team members	47	47	0	47		

### Working Hours

Member	W43	W44	W45	W46	W47	Total
Luca Zangari	13	11	10	10	16	60
Leon Dragić	15	15	13	24	16	83
Lyudmil Angelov	13.5	18.5	20	10	4	66
Marko Coha	11.5	9	9.5	14	12	56
Jelena Jerat	15,5	18	22	22	8,5	86
Fabio Kruger	10,5	10	7.5	10	20	58
Igor Piljić	11	13	18	26	8	76
Karlo Zanki	9,5	8,5	12	19	15	64
<b>Total</b>	<b>99,5</b>	<b>103</b>	<b>112</b>	<b>135</b>	<b>99,5</b>	<b>549</b>