



Summary Week Report

Project	Taxi service	Week	52
Responsible	Luca Zangari	Date	2012 / 12 / 31

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on schedule

Acronimus

Name	Initials
Luca Zangari	LZ
<i>Leon Dragić</i>	LD
Lyudmil Angelov	LA
Marko Coha	MC
Jelena Jerat	JJ
Fabio Kruger	FK
Igor Piljić	IP
Karlo Zanki	KZ

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
LD / MC	Development Android client	7	5	Working on Customer client implements more features
JJ / IP / KZ	Development Server	0	5	Developing some extra feature and doing tests
LZ / FK	Development Android client	0	5	Working on Taxi client implements more features
LA	Development UI	5	5	Working on UI, extend the actual UI
All team members	Documentation review	5	5	Do documentation review
All team members	Acceptance Test Document	14	10	Making Acceptance Test documentation

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
LD / MC	Development Android client	5	Working on Customer client implements more features
JJ / IP / KZ	Development Server	5	Developing some extra feature and doing tests
LZ / FK	Development Android client	5	Working on Taxi client implements more features
LA	Development UI	5	Working on UI, extend the actual UI
All team members	Documentation review	5	Do documentation review

Action List

Task	Responsible	Comment
Server Part	JJ / IP / MK	Improving server side and doing testing
Android Application taxi client	LZ / FK	Adding more functionalities on taxi client
Android Application customer client	LD/MC	Adding more functionalities on customer client
MockUp UI and UI developing	LA	Working on taxi and customer client about UI

Comments / Experiences / Problems

No problems this week, just holidays

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	LZ / LA	43	43	0	43		
M-002	Project Plan	LD / JJ / LZ	44	44	0	44		
M-003	Project Plan Presentation	LD / JJ	44	44	0	44		
M-004	Requirements definition	KZ /LZ /LD /JJ	44	44	0	44		
M-005	Design Description	LA	45	45	0	45		
M-006	Alpha prototype	All team members	47	47	0	47		
M-007	Beta prototype	All team members	50	50	0	50		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	Total
Luca Zangari	13	11	10	10	16	8	11	14	8	4	105
Leon Dragić	15	15	13	24	16	8	15	12	7	6	131
Lyudmil Angelov	13.5	18.5	20	10	4	9	16	13	4	3	111
Marko Coha	11.5	9	9.5	14	12	12	9	4	5	2	88
Jelena Jerat	15,5	18	22	22	8,5	13	11	19,5	7	7	143,5
Fabio Kruger	10,5	10	7.5	10	20	10	10	14	9	0	101
Igor Piljić	11	13	18	26	8	14	13	12	9	4	128
Karlo Zanki	9,5	8,5	12	19	15	15	10	10	6	2	107
Total	99,5	103	112	135	99,5	89	95	98,5	55	28	914,5