



# Summary Week Report

<b>Project</b>	<b>Let's help Bo</b>	<b>Week</b>	50
<b>Responsible</b>	Aleksandar Nikodinovski	<b>Date</b>	17.12.2012

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Name of team member	Initials
Aleksandar Nikodinovski	AN
Hrvoje Novak	HN
Antonio Gallucci	AG
Niklas Gillstrom	NG
Rasul Niyazimbetov	RN
Nives Bučić	NB
Gonçalo Silva	GS
Petar Stojanac	PS
Danijel Jambrecina	DJ
Robert Pofuk	RP

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
All members	Finishing the functionalities for the beta version	144	100	Finished functionalities for the beta version
AN, AG, NG, RN	Start preparing and rehearsing the presentation for ABB	8	30	Presentation for the customer
All team members	Start preparing and rehearsing the presentation of the beta version	7	20	Beta version presentation
AG, NB, DJ	Update documents	/	20	All documents will be updated after the presentation for the customer, because of possible changes in the requirements
GS, RP, NG, all team members	Testing and bug fixing	73	40	Testing the components and the pages and fixing the bugs
AN	Summary week reports preparation	2	2	Summary week report

PS	Writing minutes of meetings	1	1	Minutes of meetings
PS	SVN backups	1	1	Backups
All team members	Meetings, team management	42	40	Group meetings, local meetings, dividing tasks among team members

### **Activities Planned for Next Period**

<b>Activity Owner(s)</b>	<b>Activity</b>	<b>Work load</b>	<b>Result / Comment</b>
All team members	Testing, fixing bugs	30	Test the system and fix bugs
NB, NG, AN, AG	Improving the layout of the presentation layer	40	Improved layout
RP, GS	Prepare the acceptance test plan	10	Prepared and submitted
PS, RP, GS	Preparing and rehearsing Beta presentation	10	Beta presentation
AN, AG, NG, RN	Preparing and rehearsing for the presentation in ABB	20	Presentation for ABB
AN, HN, NB, DJ	Update all documentation	20	Documentation will be updated after the presentation for the customers
AN	Summary week reports preparation	2	Summary week report
PS	Writing minutes of meetings	1	Minutes of meetings
PS	SVN backups	1	Backups
All team members	Meetings, team management	30	Group meetings, local meetings, dividing tasks among team members

## Comments / Experiences / Problems

All functionalities for the Beta are finished.

Rest of the time spend on bug fixing and improving the layout of the pages

Some team members had problems with the SQL server

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Vision	AN, HN	43	43	0	43		
M-02	Project Plan	AN, PS	44	44	0	44		
M-03	Requirements Definition	AG, NB	44	44	0	44		
M-04	System architecture	NG	45	45	0	45		
M-05	Alpha version	All team members	48	48	0	48		
M-06	Beta version	All team members	51	51				

### Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	Total
AN	26	18	18	22	30	12	21	36	183
HN	14	12	17	17	24	19	13	23	139
AG	25	26	27	20	30	24	20	42	214
RN	16	16	23	19	30	13	17	12	146
NG	28	25	16	25	40	28	30	45	237
NB	20	20	17	26	23	21	33	35	195
PS	17	17	10	20	12	25	14	27	142
RP	6	6	13	16	10	8	8	10	77
DJ	14	11	19	19	16	13	21	32	145
GS	13	1	6	8	23	5	18	16	90
Total	179	152	166	192	238	168	195	278	1568