



# Summary Week Report

<b>Project</b>	<b>Travel n Study</b>	<b>Week</b>	03
<b>Responsible</b>	Branimir Lochert	<b>Date</b>	21.01.2013.

## Executive Summary

Timeliness

### General Project Status

on track

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Week meeting	1	1	Held the scheduled Skype week meeting
All	Week report	1	1	A week report was made by all the team members
BL	Summary week report	2	2	A summary week report was made
All	Beta prototype bug fixing	6	6	Various bugs from the beta prototype were fixed
KS	Final presentation finalization	4	4	Final presentation was finalized
BL, AS, DR	Final presentation delivery	1	1	Delivered the final presentation to DSD staff
AS	Updating test documents	2	2	Updating the acceptance test plan and test report to final revision
AS	UI Testing	3	3	Testing the user interface
AS	Real user testing	1	1	Testing the application with real users
AS	Various UI improvements	4	4	Made improvements to the home and suggestion page
DR	Manuals	9	9	Written the user and installation manual
All	Testing	4	4	All test cases were rerun in this week
JH	Updating requirements definition	5	5	Requirements definition document was updated to final revision
JH	Final project report	2	2	Worked on section 6. of the final project report
KS	Updating project plan	5	5	Updated the project plan to final revision
KS	Final project report	2	2	Worked on the sections of the final project report that come from the project plan
MČ	Updated project page	4	4	Updating project home page to correlate with the name change
MČ	Updated documents	4	4	Updating documents on SVN / project homepage to correlate with the name change
BL	Updating design description	6	6	Updated the design description document to final revision
BL	Final project report	4	4	Written the remaining sections of the final project report
BL	Various server side code improvements	4	4	Optimized and improved some code concerning the recommendation system
BL	Azure setup	5	5	Setup hosting of the application on the Windows Azure cloud

## Comments / Experiences / Problems

- Switched the application from being hosted on the provided virtual machine to the Windows Azure cloud. This caused significant improvements in the performance of the application and we can only be sorry we haven't done it sooner.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-022	GUI Modules/Mockups #3	AS	02	02	0	02	0	
M-023	Documentation	BL	03	03	0	03	0	
M-024	Testing	KS	03	03	0	03	0	
M-025	Final delivery	BL	03	03	0	03	0	

### Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W01	W02	W03	Total
Branimir Lochert	26	26	22	27	29	26	31	24	23	10	14	22	28	308
Alessandro Sisto	29	20	36	14	25	13	27	56	19	8	18	50	22	337
Katarina Sekula	20	27	20	22	31	9	26	25	15	10	8	18	17	248
Daniele Rogora	19	22	24	19	29	21	18	36	20	5	14	30	15	272
Milan Čop	19	21	20	16	26	20	25	29	10	10	6	18	15	235
Javier Hualpa	20	17	22	18	15	27	21	42	18	15	26	51	16	308
<b>Total</b>	133	133	144	116	155	116	148	212	105	58	86	189	113	<b>1708</b>