



Summary Week Report

Project	HoopStats	Week	02
Responsible	Predrag Filipovikj	Date	2013-01-04

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armindo Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj
NIP	Not initially planned

Timeliness

General Project Status	Fulfillment of Next Milestone
On time	On time

Results This Week

Activity Owner(s)	Activity	Work load	Total W. load	Fore cast	Result / Comment
AS	Android application	12	12	20	<ul style="list-style-type: none"> Working on a new concept for the main screen Changes made to the main screen, player stats chart Player stats chart
AK	Android application	18	18	12	<ul style="list-style-type: none"> Corrected Coach View, Worked on ArrayAdapter for AdvancedResultList Worked on Team image screen Worked on Result List for Advanced Search Corrected Alignment Issues in Result List of Advanced Search
BKN	Documentation	5	5	15	<ul style="list-style-type: none"> Use cases for coach, player, team
PF	Web application	20	20	15	<ul style="list-style-type: none"> Introduce feature for editing advanced query Remove bugs reported from customer and team members Introduce images for teams DB optimizations
PF	Documentation	5	5	NIP	<ul style="list-style-type: none"> Improve current state of the documentation

					<ul style="list-style-type: none"> ○ Design document ○ Requirements document ○ Acceptance test plan
IS	Web application	9.5	9.5	15	<ul style="list-style-type: none"> ● User manual creation ● Testing ● Fixing bugs
DB	Android application	12.5	12.5	12	<ul style="list-style-type: none"> ● Finishing advanced search UI ● Connecting advanced search to the backend ● Integration
Global meetings		2.5	2.5 * 5 = 12.5	2.5	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
AS, AK, BKN, DB, IS, PF	Documentation	6*10	Update documentation to be in compliance with the final product
AS, AK, DB	Fix Android application bugs and improvements	3*15	Fix bugs, and update the version with potential customer remarks
PF, IS	Fix Web application bugs, improvements	2*10	Fix bugs, and update the version with potential customer remarks
DB	Android app user manual	3	Write user manual for installation and usage of android application

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week			Actual	Metr	Rem
			Plan	Forecast				
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Met		
M-002	System design	Team members	W45	W45		Met		
M-003	Alpha prototype	Team members	W47	W46		Met		
M-004	Beta prototype	Team members	W50	W50		Met.		
M-005	Final product	Team members	W02	W02		Met		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W01	W02	Total
AK	12	14	13	8.5	6	2.5	13	20	/	11	14	20.5	134.5
DB	12	8	17	15.5	38	12	18	20	11	14	13	15	180.5
AS	9	9	17	17.5	22	16	17	19	18	5	8	14.5	172
BKN	9	10	16	14.5	18	20	23	12	15	15.5	1	7.5	161.5
IS	9	8	18	25.5	14	11	6	8	22	17	1	14	153.5
PF	6	12	22	24.5	28	11.5	25	20	11	14	1	27.5	202.5
Total	54	61	103	106	126	73	102	99	77	76.5	38	99	1019.5