



Summary Week Report

Project	HoopStats	Week	47
Responsible	Predrag Filipovikj	Date	2012-11-26

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armando Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj
NIP	Not initially planned

Timeliness

General Project Status	Fulfillment of Next Milestone
Slightly behind	Slightly behind

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
BKN	Find and download free NBA team's logos.	3	3	Task completed. Logos added to the project.
BKN	Learning ASP.NET MVC 4 and Unit testing framework	8	8	Learning.
BKN	Documentation revision	3	NIP	Revising documentation produced by documentation manager.
IS	Back – end writing services for the UI	10	10	Providing services upon request of the UI team and resolving found issues.
PF	Back – end writing services for the UI	10	10	Providing services upon request of the UI team and resolving found issues.
PF	Documentation revision	3	NIP	
PF	Advanced search design	3	NIP	Make a sketch and idea for the advanced search. Find a suitable way to present it to the other members.
PF	Meeting with Andreas	2	NIP	
PF	Contacting Marin and Juraj regarding the VM access issue.	1	NIP	VM is not accessible through eduroam network. Tried to find a solution together with Marin and Juraj. No success.
PF	DB schema changes	2	NIP	Change DB schema in order to add draft info for each player. Facing information consistency problem.

PF	Creating a free domain name for project	1	NIP	Find free domain name registration. Register our domain - > hoopstats.tk
PF	Writing emails to other members	3	NIP	Writing emails to other members in order to try to push things forward.
PF	Global meetings organization	2	NIP	Prepare discussion for Global meetings.
DB	Web application UI	35	20	<ul style="list-style-type: none"> • UI integrated with back end • Player search and type ahead • Coach and team search and type ahead • Coach and team search and type ahead, player details • player career details view and • some controllers • Player career view finished, player season view starts • Player career and season details, styling of the app
DB	Documentation review	3	NIP	Review documentation produced by the documentation manager.
AS	Web application UI	15	20	<ul style="list-style-type: none"> • Master page design • ExtJS integration
	Logo for application	3	2	Finishing the logo for the application.
PF, AK, DB, BKN, AS, IS	Global meetings	4	4	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
AS	Advance search UI	15	
DB	Start working on android app.	/	
DB	Advanced search	/	
DB	Comparison views	/	
BKN	Implementation Part of unit test on HoopStats.		
PF	Continue working on the back – end and service layer. Advanced search.	15	
IS	Help with providing JSON/database services as needed	10	

Comments / Experiences / Problems

- Andreas did not sent week report on time. His work not included in the report.
- Igor had issues with understating some code.
- Code not committed on time.
- Team members not proactive.
- Dino had personal issues.
- Bal: “Facing hard to make test class and test case for HoopStats.”

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Generally met		
M-002	System design	Team members	W45	W45		Met		
M-003	Alpha prototype	Team members	W47	W46		Falling behind.		

Working Hours

Member	W44	W45	W46	W47	Total
AK	14	13	8.5	/	47.5
DB	8	17	15.5	38	90.5
AS	9	17	17.5	22	74.5
BKN	10	16	14.5	18	65.5
IS	8	18	25.5	14	74.5
PF	12	22	24.5	28	93
Total	61	103	106	120	390