



Annex to Summary Week Report

Project	HoopStats	Week	48
Responsible	Predrag Filipovikj	Date	2012-12-05

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
AK	Identify Android Libraries for Visual Data Representation	3	No description provided.
AK	Set Up Prototype for Visual Data Presentation	3	No description provided.
AK	Rewrite Project Documents	2	No description provided.
AS	Android environment setting document	5	Document explaining how to set the Android environment in the local machine. (Deadline: 06-12, 12:00PM).
AS	Learning Android development	8	Continuous learning. Reviewing some tutorials and gaining some experience with Activities, Services, and other components of the SDK.
AS	Produce screens for Android app	10	Producing the loading screen, and the main screen of the application.
DB	Android adapter for JSON	4	No description provided.
DB	Android connection to server	3	No description provided.
DB	Documentation revision	1	No description provided.
DB	Player search (Android)	3	No description provided.
DB	Coach search (Android)	3	No description provided.
DB	Team search (Android)	3	No description provided.
IS	Providing database services	6	Provide the database services requested by the Android team
IS	Web application development	4	Help with implementing additional features to web application
IS	Android application development	2	Help the Android team if they need extra help with completing the tasks
PF	Advanced search api	10	Implement the agreed api implementation in .NET. Try to find a solution for unified response object for the advanced search query.
PF	Google charts implementation	5	Dummy implementation of google charts for visualizing data. Explore the api
PF	Find possible optimization points	5	Find possible points to optimize the application, due to current response problems.

Note: This document is an annex to the initial week report. It contains all of the activities for each team members. The annex is produced on 2012-12-05.