



Summary Week Report

Project	HoopStats	Week	50
Responsible	Predrag Filipovikj	Date	2012-12-17

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armando Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj
NIP	Not initially planned

Timeliness

General Project Status	Fulfillment of Next Milestone
On time	On time

Results This Week

Activity Owner(s)	Activity	Work load	Total W. load	Fore cast	Result / Comment
DB	Evaluating tasks issues	3*1	3	NIP	
DB	Codding session on Android application	8	8		Implementing visualization of data for players, teams and coaches.
DB	Finishing the core Android functionalities, presentation of Beta prototype.	7	7		Implementing visualization of data for players, teams and coaches.
AK	Implementation of Chart View for Team Statistic	2	2	NIP	Implementing Line chart to display graphical statistics of team statistics
AK	Redesign of TeamViewActivity Class	7	7	4	Extracted functionality in own methods for better code readability
AK	Codding session on Android application	9	9	5	Implementing visualization of data for players, teams and coaches.
IS	Implement services for Android application	3	3		Service programming, website deployment
IS	Making traceability matrix	3	3	NIP	
AK, AS, DB, IS, BKN, PF	Global meeting	2	2	2	
PF	Meeting with customer	1	1	NIP	Discuss with the client about the current state of the

	regarding the advanced search				feature. Possible improvements and future development directions set.
PF	Web application client	17	17	20	Finish advanced search. Also created new screen for player basic info, player regular season stats and player game logs screen.
AS	Android main screen	4	4	4	Finished the activity, which wasn't finished from previous week.
AS	Player View Android Activity	6	6		Finished this first template for viewing player details.
AS	Coding session on Android application	7	7		Added models based on the models from web application, made tab view for player details
BKN	Test Case for Mappers	9	9	15	Added 15 test cases for three classes of mappers
BKN	Review on Traceability Matrix	1	1	1	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
AK, AS, DB	Advanced search	/	
DB	Code quality check	/	
DB	Documentation review and update	/	
AK	Finish TeamTabViewActivity	4	Wrap up remaining functionalities for the Team Statistic functions of the Android app
AK	Start AdvancedViewActivities	5	Start with android development of functionality to query the advanced search functions
AK	Adaption requirements document for android requirements	2	Include changed or new requirements in the document to reflect actual project state
IS	Provide services for Android and web application as needed.	/	
PF	Web application client	20	Finish the rest of the functionalities, and polish the current look of the application.
AS	Finish work for Beta Prototype	10	Wrap up remaining functionalities in the Android app for the Beta Prototype.
BKN	Test Cases for Controller classes	15	Finish the remaining part of the test cases of controller cases.

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Generally met		
M-002	System design	Team members	W45	W45		Met		
M-003	Alpha prototype	Team members	W47	W46		Falling behind.		
M-004	Beta prototype	Team members	W50	W50		On time.		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	Total
AK	12	14	13	8.5	6	2.5	13	20	89
DB	12	8	17	15.5	38	12	18	20	140.5
AS	9	9	17	17.5	22	16	17	19	126.5
BKN	9	10	16	14.5	18	20	23	12	122.5
IS	9	8	18	25.5	14	11	6	8	99.5
PF	6	12	22	24.5	28	11.5	25	20	149
Total	54	61	103	106	126	73	102	99	727