



Week Report

Project	Call Calendar	Week	47th
Name	Damian Marušić	Date	24.11.2014.

Achievements

- Finished initial database design
- Contacted customers and presented initial database design
- Set up local environment for developing
- Improved Requirements Definition Document and Design Description Document
- Set up server

Problems

- Implementation phase has not started yet

Plans for the next week

- Prioritize high priority requirements for implementation and choose which to implement first
- Start with implementation
- Build application models and controllers based on database design
- Design and implement application views

Hours spent

Day	Hours	Short description
Monday		
Tuesday		
Wednesday	5	Finishing server setup
Thursday	6	Internal Skype meeting
Friday	12	Working on documentation and database design
Saturday	12	Setting up local environment
Sunday		
Total Hours	35	