



Week Report

Project	Call Calendar	Week	49th
Name	Biljana Stanić	Date	08.12.2014.

Achievements

- Worked on document upload functionality and possible ways for implementation of deadline part
- Worked on implementation of functionalities on back and front end
- New revision of Project Plan, Requirements Definition Document and Design Description Document
- Checked testing of AJAX components with Selenium IDE
- Modified database design and created scripts for implementation
- Worked on server setup and transfer from localhost to live server
- Checked PHPUnit testing
- Created a document for Marko Vuglec and Hrvoje Pavlović as a guideline for the Prestashop implementation

Problems

- It is time consuming to explore all possible solutions for implementation of some specific parts of the system

Plans for the next week

- Complete Call part of project
- Implement models and controllers
- Design and implement views
- Meeting with customers
- Functional testing

Hours spent

Day	Hours	Short description
Monday		
Tuesday	10	Work on server setup and transfer from localhost to live server
Wednesday	8	Check AJAX components with Selenium IDE Work on application models and controllers - Application
Thursday	6	Finish Call part of project
Friday	11	Database design and implementation Check PHPUnit testing
Saturday	13	Working on Project Plan, Requirements Definition Document and Design Description Document Create a document for Marko Vuglec and Hrvoje Pavlović as a guideline for the Prestashop implementation
Sunday	8	Design and implement application views – Application Work on MoM, Summary Week and Weekly Reports
Total Hours	56	