



Week Report

Project	Call Calendar	Week	50th
Name	Hrvoje Pavlović	Date	15.12.2014.

Achievements

- Implemented deadlines and document upload support for the Call
- Back office:
 - Added Partners to the Call
 - Implemented Application functionality – missing download option for the back office
 - Added support for Attachment
- Front office:
 - Added logos on Calls page
 - Added functionality for downloading files for the specific call
 - Linked Calls with their Partners
- Meeting with customers:
 - Presented current work
 - Tested functionalities
 - Asked for feedback and some other details
- Test functionalities of the implemented system
- Database has been modified according to feedback of the customers
- New revision of Project Plan, Requirements Definition Document and Design Description Document

Problems

- It is time consuming to explore all possible solutions for implementation of some specific parts of the system

Plans for the next week

- Link application to deadlines
- Enable download option
- Implement functionality of creating project from the application
- Implement notification for researchers for the specific call
- Meeting with customers
- Functional testing

Hours spent

Day	Hours	Short description
Monday		
Tuesday	9	Meeting with customers
Wednesday	18	Database modifications and implementation, live server changes Implement models and controllers
Thursday	24	Complete Call part of project Design and implement views
Friday	27	Database modifications and implementation, live server changes Implement models and controllers Design and implement views
Saturday	32	Implement models and controllers New revision of Project Plan, Requirements Definition Document and Design Description Document
Sunday	22	Functional testing Design and implement views
Total Hours	132	