



# Week Report

<b>Project</b>	<b>Call calendar</b>	<b>Week</b>	43th
<b>Name</b>	Marko Veličković	<b>Date</b>	27.10.2014.

## Achievements

- The members have connected with each other and had the first meeting.
- A preliminary plan for a project and a project presentation has been made.
- It was decided that SCRUM will be used as the development process. Biljana Stanic will be the SCRUM Master.
- The team had a Skype meeting with the local supervisor, Federico Ciccozzi.
- Biljana and Damian had a meeting with Irfan, where he gave an explanation regarding to environment that will be used for the implementation, requirements and some general things that are expected from the team to complete.
- The presentation has been finished.

## Problems

- The team has not experienced any problem during this week.

### Plans for the next week

- Create mirror server to work with database and front and back end.
- Make a detailed project plan.
- Database has to be upgraded - define what additional fields are needed.
- Define technology and try to implement some calendar into existing CMS.
- Project plan document.

### Hours spent

Day	Hours	Short description
Monday		
Tuesday	1	
Wednesday	1:11	
Thursday	0	
Friday	1	
Saturday	0	
Sunday	1	
<b>Total Hours</b>	4:11	