



Project	Planner	Week	12
Responsible	Giorgio Pea	Date	11/01/2016

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

### Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
Giorgio Pea	Fixing front end as a result of testing activity	28	28	-
Giorgio Pea, Claudio Cardinale	Testing optimization	3	3	-
Giorgio Pea	Test report writing	4	4	-
Giorgio Pea	Final presentation editing	6	6	-
Jean Barré	Manual Tests	3	3	- report posted on google drive
Jean Barré	Final presentation editing	2	2	- user stories flow charts
Claudio Cardinale	Major fixes	5	3	-
Claudio Cardinale	fix repository presentation site	2	2	-
Claudio Cardinale	optimisation fixes	10	5	-

Claudio Cardinale	optimisation for presentation demo	10	5	-
All	Status meetings	1	1	-
Denis Kuryshov	Final presentation	6	6	
Emil Silađi	Final presentation editing and preparation	6	6	-
Denis Kuryshov	Test report writing	4	4	-

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work Load	Result/Comment	
All	Presentation of the final result	-	-	

## Comments / Experiences / Problems

The project is finished, the team will focus on the final presentation and on the documentation of the project

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept/Initials	Finished Week	Finished Week			Metr Rem
				Plan	Forecast Week	+/- Actual	
M-006	Beta presentation	Giorgio Pea	7	7			

## Working Hours

Member	W10	W11	W12
M. Vinković	2	1	1
D. Kuryshov	2	2,75	11
G. Pea	32	27,75	42
J. Barre	2	2,75	6,75

C. Cardinale	46	18,75	31
E. Silađi	7	2	7
Total	91	50	98,75

## Burndown graph

