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	GUI for REMES
	Date
	2009_01_12

	
	
	Start-end time
	9p.m.-11.24p.m.

	Responsible
	Anuradha Suryadevara
	Location /type
	

	 SHAPE 




	


1. Topic A:

STATUS:  As our final project presentation is coming nearer we discussed on the results of our work and what is so far

 finished ,have all the requirements fulfilled. We also planned to work on unfulfilled requirements with in short time limit. . As implementation or the project is delayed ,we discussed the complexity of the work.

     One of  the main requirement of the project is still unfulfilled due to lack of time,and identified some flaw in designing. 

       CONCLUSION:  It is assured by the concerned team members that implementaion of the project can be done on time. Some

        of the other team members were accepted to work more with the unfulfilled requirement. After the discussion it was clear  to 

       all that what has completed and what has to be completed. So we decided to be online almost all the time for the next two 

       days for work coordination and integration.

2.   Topic B:

       PRESENTATION: We have also planned the slides for the final presentation. Considering the presentation time limit we     

       planned how many slides could be there ,and how much time will be taken for demonstration of the project . And we divided 

       the work of preparing slides among the team depending on their individual work assignments and on which topic they are               

       interested to talk during presentaion time. One of our team member  has taken up the job of merging slides and uploading in

       DSD webpage before the dead line.And everyone was agreed with the plan. 

ACTION: 

	ACTION
	RESPONSIBLE MEMBER

	Activity diagram and time schedule(statistics)

working on 'view'
	KK

	Prototype Implementation
	GD

	HELP
	VR

	Experiences
	PI

	Requirement statistics and thank giving
	AS

	Requirements,testing and software architechture
	JS

	Experiences and continue working on 'View'
	BO
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