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	Week Report

	
	
	
	

	Project
	SoMerTIME
	Week
	2

	Name
	Kazim Sardar Mehdi
	Date
	Jan5-Jan13

	

	Achievements

	We were working more and spending more time on implementation and testing. We did manage to get a meeting with customer and were able to show the demo to him. We were trying to be on track but it seemed with the meeting with the customer that he we were still not getting some of the requirements he wanted and we did manage to complete almost all the milestones which we should have completed up till this week but still there are some points where the customer wants a change like the steps done thing he wants a tree there instead of the list of steps done we did spend a lot of time in programming this functionality and now we have to do it all again. But still we managed to add the comments on the workspace and loading and saving of file was working well and then the dependencies was also working well and adding , deleting components was completed earlier.


	Problems

	As in the meeting with the customer it seemed that we are still not clear with some of the requirements he wanted like the steps done thing we arranged it as 2nd priority requirement and we were still not clear with the inconsistey of the components. So we were quite short of time and still we had to fix the requirements and we were far behind in testing. The main problem we had was like as this was the first time the customer wanted to implement the research work and it was a problem we were not getting some of the requirements he wanted to be a part of the project. 




	Plans for the next week

	To have a meeting on the coming Monday and show the changes he wanted to be there in project and of course prepare for the demo and presentation of the project.

 


Hours spent by each member
	Mohsin Qasim 

	Day
	Hours
	Short description

	Monday
	5hrs
	Worked on the implementation of adding comments

	Tuesday
	6hrs
	Completed the comments of the components.

	Wednesday
	4 hrs
	Group Meeting and merging of modules and running the project in one file.

	Thursday
	4hrs
	Testing of the whole project and completed the work which we have to show on meeting with customer

	Friday
	4 hrs
	Meeting with customer and worked on the implementation thing

	Saturday
	3hrs
	Worked on dependencies of components and some new requirements by the customer

	Sunday
	4 hrs 
	Group meeting and testing and documentation

	Total Hours
	30hrs  
	


	 Godwin 

	Day
	Hours
	Short description

	Monday
	-
	Acceptance test template received from Murali

	Tuesday
	-
	

	Wednesday
	-
	

	Thursday
	-
	

	Friday
	5
	Acceptance test documentation started

	Saturday
	6
	Acceptance test documentation and meeting with the group

	Sunday
	3
	Acceptance test documentation continuation

	Total Hours
	14
	


	Zaheer

	Day
	Hours
	Short description

	Monday
	3
	Again continued the work on report

	Tuesday
	4
	Continued the programming in .NET

	Wednesday
	2
	Group meeting

	Thursday
	4
	Testing of our completed project.

	Friday
	4
	Programming in .NET

	Saturday
	3
	Finalize the work on report

	Sunday
	2
	Group meeting

	Total Hours
	22
	


	Kazim Sardar Mehdi

	Day
	Hours
	Short description

	Monday
	4
	Worked on adding comments to the components

	Tuesday
	6
	Completed adding comments thing

	Wednesday
	7
	Group meeting ,testing and implementation

	Thursday
	5
	Prepared the demo to show to the customer  and finalize a lot of things

	Friday
	4
	Customer meeting and read the document provided by the customer again.

	Saturday
	4
	Worked on the problems the customer wanted to have a change

	Sunday
	10
	Group meeting and implementation of the project as to show the work on Monday again to customer



	Total Hours
	40 HRS
	


	Murali Krishna Ganta

	Day
	Hours
	Short description

	Monday
	5
	Worked on XML write and reader and worked with Kazim on loading work spaces, saving 

	Tuesday
	5
	Worked on XML write and reader and worked with Kazim on loading work spaces, saving

	Wednesday
	6
	Worked on XML write and reader and worked with Kazim on loading work spaces, saving 

	Thursday
	4
	Worked on xml and Nunit

	Friday
	1
	-

	Saturday
	2
	-

	Sunday
	2
	-

	Total Hours
	27
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