



## Minutes of Meeting

<b>Project</b>	GiftCase	<b>Date</b>	17.11.2014
		<b>Start-end time</b>	19:00-21:00
<b>Responsible</b>	Aleksandra Salikiryaki	<b>Location/type</b>	Zagreb/Västerås

Attended By	Location	Remarks
Vlatko Klabučar	Zagreb	
Damir Tomić	Zagreb	
Aleksandra Salikiryaki	Västerås	
Giulio Cattivera	Västerås	
Ana Stepić	Zagreb	
Gijs Bos	Västerås	

- We should put pictures from SCase in the requirements document
- We planned activities for the next development period
- Discussion of implementation details:
  - Distribution of pictures (Save pictures for users in the application folder, check whether we have a picture before trying to download it from the server side)
- A meeting with the client should be organized in order to agree on the requirements and discuss the design
- Discussion about the REST interface
- Writing the status presentation

- Sprint #1 starts this week. The main goals are:
  - 1) start the implementation of the front-end
  - 2) start implementing the REST web service
  - 3) create a working interface between the first two components
- Sending invites to the supervisors for our communication and work tracking tools
- Next meeting: 19.11.2014 15:00