



## Minutes of Meeting

<b>Project</b>	<b>Taxi Service</b>	<b>Date</b>	11.12.12
		<b>Start-end time</b>	20:08 – 20:35
<b>Responsible</b>	Igor Piljić	<b>Location /type</b>	Skype Voice call

Attended by	Location	Remarks
Marko Coha	Croatia	
Karlo Zanki	Croatia	
Igor Piljić	Croatia	
Leon Dragić	Croatia	
Fabio Kruger	Italy	

### 1. Current status of project

Every side (server, customer client, taxi client) said a few words about their current status.

**Conclusion:** Everything is going as expected, there are no major problems.

**Action:** Everyone will make some tests on system and report if there are any bugs

### 2. Next iteration

Team has discussed what should be done by next Tuesday.

**Conclusion:** Everything should be ready for beta presentation by next Tuesday

**Action:** Server side will improve service and handle all possible scenarios, while members working on clients will try to finish all tasks required for core functionality.

### 3. Beta presentation

Team has discussed what should be done for beta prototype.

**Conclusion:** Fabio and Igor will present beta prototype.

**Actions:** Everyone will check out if there are any tools that will help us to demonstrate android applications. New meeting will be held on Saturday to discuss Beta presentation more detailed.